Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14438-12-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0042

Date: 08/24/2015
Page 1 of 5

Pay Period:

Contract Location: Time Allowed: 1073 Days
29.727 MILES OF CONCRETE PAVEMENT REHABILITATION, Elapsed Calender Days: 984  Days
Percent Time: 91.71
District: 2 Area: 02
Contractor:

MCCARTHY IMPROVEMENT COMPANY Date Let: 10/19/2012

5401 VICTORIAAVE. Date Awarded: 11/02/2012
Date Contract Executed: 11/30/2012
Date Notice to Proceed: 12/05/2012

DAVENPORT 52807-2939 Date Work Began: 03/19/2013

Phone: (563)359-0321 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 11/12/2015

Surety Co: WESTERN SURETY COMPANY

Current Contract Amount $58,607,429.07 Counties:

Original Contract Amount $55,873,422.52 Laurens Treutlen

Funds Available $13,844,767.27

Percent Complete 76.38%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M003956 $58,607,429.07 $55,873,422.52 $13,844,767.27 76.38% $1,093,541.98

Chief Engineer

08/01/2015
to 08/15/2015



Rpt-ID: RCPESPRJ

User: krender

Contract ID: B14438-12-000-0

Georgia Date: 0g/24/2015
Department of Transportation Page 2 of 5
Estimate Summary By Project

Estimate Number: 0042 Pay Period: 08/01/2015
to 08/15/2015

Project Number:

Federal State Project Number:

MO003956 SR 404 - CONC REHAB

CSNHS-M003-00(956)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date Prev to Date This Estimate

$40,286,395.86 $39,302,208.06 $984,187.80

$4,476,265.94 $4,366,911.76 $109,354.18

$44,762,661.80 $43,669,119.82 $1,093,541.98

$0.00 $0.00 $0.00

$44,762,661.80 $43,669,119.82 $1,093,541.98

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
$44,762,661.80 $43,669,119.82

Total Payable: $1,093,541.98



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14438-12-000-0 Estimate Number: 0042

Date: 08/24/2015
Page 3 of 5

Pay Period: 08/01/2015
to 08/15/2015

Project Number MO003956

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROLLER COMPACTED CONCRETE -ALT 1
0010 413-1000 BITUM TACK COAT GL 819.000 1,498.000
3.250 .000
1,498.000 $.00 $4,868.50
Category Amount: $0.00 $4,868.50
Category Number: (0030 ROADWAY
0065 150-5010 TRAFFIC CONTROL, PORTABLE IMPACT ATTENL EA 4.000 6.000
17931.220 .000
6.000 $.00 $107,587.32
0160 441-0006 CONC SLOPE PAV, 6 IN SY 1,088.000 1,380.917
34.850 .000
1,380.917 $.00 $48,124.96
Category Amount: $0.00 $155,712.28
Category Number: (0060 PAVEMENT MARKINGS
0235 654-1003 RAISED PVMT MARKERS TP 3 EA 3,867.000 2,311.000
4.100 471.000
2,782.000 $1,931.10 $11,406.20
0245 657-2054 PREFORMED PLASTIC SOLID PVMT MKG, 5 IN, \ LM 60.000 25.702
13581.250 6.805
32.507 $92,420.41 $441,485.69
0250 657-4085 PREFORMED PLASTIC SKIP PVMT MKG, 8 IN, C( GLM 60.000 26.432
), TP PB 8173.350 6.805
33.237 $55,619.65 $271,657.63
0255 657-7054 PREFORMED PLASTIC SOLID PVMT MKG, 5 IN, * LM 60.000 25.243
13581.250 3.338
28.581 $45,334.21 $388,165.71
Category Amount: $195,305.37 $1,112,715.23



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14438-12-000-0 Estimate Number: 0042

Date: 08/24/2015

Page 4 of 5

Pay Period: 08/01/2015
to 08/15/2015

Project Number MO003956

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
0305 210-0100 GRADING COMPLETE - LS 1.000 733
7195397.250 .013
746 $93,540.16  $5,367,766.35
CSNHS-M003-00(956)
Category Amount: $93,540.16 $5,367,766.35
Category Number: 0010 ROLLER COMPACTED CONCRETE - ALT 1
0340 301-5000 PORTLAND CEMENT TN 10,040.000 26,526.210
140.000 1,035.290
27,561.500 $144,940.60  $3,858,610.00
0350 446-4050 PAVEMENT INTERLAYER FABRIC FULL WIDTH SY  ,188,466.000 812,620.771
1.780 30,301.656
842,922.427 $53,936.95  $1,500,401.92
Category Amount: $198,877.55 $5,359,011.92
Category Number: 0030 ROADWAY
0395 430-0210 PLAIN PC CONC PVMT, CL 1 CONC, 11 INCH THK SY 491,747.000 309,950.333
32.540 14,001.000
323,951.333 $455,592.54  $10,541,376.38
9055 301-6000 CEMENT TREATED BASE COURSE SY .000 614,554.107
4.000 6,956.731
621,510.838 $27,826.92 $2,486,043.35
SUPPLEMENTAL AGREEMENT NO. 001
9060 440-0001 PLAIN PC CONC SHLDR TP - Sy .000 485,387.012
22.970 5,328.665
490,715.677 $122,399.44  $11,271,739.10
SUPPLEMENTAL AGREEMENT NO. 001
9090 004-0029 EXTRA WORK - sY .000 12,045.333
6.650 .000
12,045.333 $.00 $80,101.46

GUARDRAIL SHOULDERS



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14438-12-000-0 Estimate Number: 0042

Date: 08/24/2015
Page 5 of 5

Pay Period: 08/01/2015
to 08/15/2015

Project Number MO003956

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
9095 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN .000 1,521.320
MATL & H LIME 94.250 .000
1,521.320 $.00 $143,384.41
FOR GUARDRAIL SHOULDERS
Category Amount: $605,818.90  $24,522,644.70

Project Total Amount: $1,093,541.98

$44,762,661.80



